
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:00 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 775 Date: 01-Feb-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 242

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Caltrans CT-2 Extensometer to measure the STRESSED replacement bolts for the following
cable bands:

44S - Final Measurements

34S - Final Measurements

Measurements were taken by myself, John Lyons, and Alex Schmitt. See Doug Wright's diary for more
details on the replacement bolt stressing operation at cable bands 44S and 34S yesterday.

- Removed the non State lock and placed a State lock on the ladder gate for Pier 4 of the existing SFOBB
to enable ABF surveyors access to this pier since there is a control point on this foundation.

- Began to collect mini prisms on the temporary truss from bents A to C with the permission of ABF survey
party chief Dave Adams.

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Installed 2 channels to be used as supports for the 600 ton ram which will enable SDI to stress transverse
tendons CBT 3 and 7 on the South end of the W2 cap beam. To reiterate access is needed for the 600 ton
ram since stressing with the mono strand ram was unsuccessful yesterday.

034 X-W2C-GTT.034

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 775 Date: 01-Feb-2013 Friday

Channel installed for transverse tendon CBT7 to enable placement of
the 600 ton ram on the anchorhead.

ABF ironworkers preparing to remove a section of the temporary truss
near bent D along the W-Line.
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